JOB 16441-2R DAILY REPORT D.O.. 2001-02-039
BAYONNE BARREL & DRUM REPORT # 91

0.S.C. JOE COSENTINO / CHARLIE FITZSIMMONS DATE: 01/27/95

R.M. M.R.ELLIS

DESCRIPTION OF DELIVERY ORDER: Mobilize necessary personnel and equipment to

facilitate removal action. Overpack, sample, haz-cat drummed waste on site, to include storage
tanks above & below ground, pits, gutters, courtyard and ash/soil piles. Proceed with T & D of
drummed waste, rubber, ash/solls and drums related to shredding operations. Further provide
any additional support needed to assist with the site removal per the 0.S.C.

LOCATION OF WORK: 150 RAYMOND BLVD. NEWARK, NJ 07105
WEATHER: Sunny TEMPERATURE: 20's

WORK PERFORMED TODAY BY OHM:

* Continued the drum shredding operations today, further separating drums that contain labels
Hazardous Waste " and any other legible manufacturers labels. Weston TAT documents
all'labels found with this information. _

* By the days end the crew has completed the shredding of 548 drums, while the second crew ha
completed the de-heading of 54 drums and chop sawed 162 drums for a total of 216 drums.

SUBCONTRACTOR SERVICES PERFORMED:
* A A Matulay is notified that the uni-loader now has two tires down and service will be required

ASAP. or definitely by Monday.

EXCEPTIONS / UNUSUAL CONDITIONS:
* R.M. departs site at 1000 hours today.

CHANGE IN METHOD OR SCOPE, SPECIFIC DIRECTION RECEIVED FROM O.S.C.:

DOCUMENTS SUBMITTED:

COMMENTS:
* Crew completes the day by 1430 hours and demobilizes for the week end.
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